AMS-02 TOF time schedule

Tue 20/07/04

[Qtr 3, 2004 [ Qtr 4, 2004 [Qtr 1, 2005 [Qtr 2, 2005 [Qtr 3, 2005 [ Qtr 4, 2005 [Qtr 1, 2006 [Qtr 2, 2006
ID | Task Name Jun | Jul [ Aug [ Sep | Oct [ Nov | Dec | Jan | Feb | Mar | Apr [ May [ Jun | Jul | Aug | Sep | Oct [ Nov [ Dec | Jan [ Feb | Mar | Apr | May
1 |TOF ready at CERN
2| TOF test —
3
1
5
6
7
8 |TOF assembly
9 Counters
10 PMT positioning
1 Scintillators
12 Trapezoidal scint. charact.
13 Scint. bars characterization ]
14 Counters assembly 1/2 [ H
15 Thermal vacuum test 1/2 \ |
16 Counters characterization 1/2 \ H
17 Counters assembly 2/2 [ |
18 Thermal vacuum test 2/2 \ |
19 Counters characterization 2/2 \
20 TOF mechanics
21 Vibration fixture
22 Design L
23 Construction \v
24 Lower TOF planes mounting
25 Support structure
26 Counters
27 Cosmic ray test T
28 Vibration test
29 Cosmic ray test
30 Upper TOF planes mounting
31 Support structure
32 Counters
33 Cosmic ray test
34 Vibration test
35 Cosmic ray test
36
37
38
39
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AMS-02 TOF time schedule

Tue 20/07/04

[ [Qtr 3, 2004 [ Qtr 4, 2004 [Qtr 1, 2005 [Qtr 2, 2005 [Qtr 3, 2005 [Qtr 2, 2006
ID | Task Name Jun | Jul [ Aug [ Sep | Oct | Nov | Dec | Jan [Feb [ Mar | Apr | May [ Jun | Jul [ Aug | Sep | Oct | Nov [ Dec | Jan | Feb | Mar | Apr | May
40 |Electronics
41 SHV
42 QM (1 pc) \ L
43 QM test i
44 FM+FS (4+2 pcs) \
45 DC/DC . 4
46 QM assembly
7 QM test —
48 FM+FS \ \
49 S-crate electronics T
50 SPT2
51 QM design \
52 S/w development ]
53 FM+FS (4+2 pcs) \ \
54 SDR o . £
55 CDP s/w development [ |
56 oM
58 FM+FS (4+2 pcs) \
59 SEEC . 4
& Qu I
61 FM+FS (8+4 pcs) \ |
62 SFET . 4
63 Final design
64 oM ‘ bv-i
65 FM+FS (10 pcs) \ |
66 SFEA
67 Design of ACC part ;
68 QM ‘
69 FM+FS (4+2 pcs) |
71 Mechanics
72 Design I 8
73 FM + FS production \ |
74 Backplane
s QM | o
76 QM integration
77 FM +FS
78 Test
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