Alpha Magnetic Spectrometer

Integration Meeting

CERN
March 12-13, 2007

Final Agenda
Monday, 12 March 2007
in Council Chamber or Salle B, next to it
13:00-13:10
Welcome






Prof. Ting

13:10-13:30 
Introduction






K. Bollweg

Establish Weekly Integration Telecon Day & Time
All

13:30-13:45
Cryomagnet Status at SCL/SM



K. Bollweg
13:45-14:15
Electronic Crate Balcony Designs & Responsibilities
F. Cadoux
14:15-15:00
Installation of Silver Teflon & MLI Blankets

M. Molina, C. Clark*, 

Prep for grounding holes



J. Burger, & K. Bollweg
15:00-15:15
Break

15:15-17:40
Mockups & CAD Models 




R. Becker, J. Kastelic,*

Current Status





R.Becker
Who is responsible for “Master Integrated Model”
R.Becker
Who is “Keeper of the Holes” 



R. Becker, J. Kastelic
(What gets mounted on which hole – many will be over-subscribed)

How info will be transmitted to Collaboration

R.Becker & C.Gargiulo
What NASA/JS needs for Flight Certification
K.Bollweg
How “Keep Out Zones” will be Designated

R.Becker & C.Gargiulo
* Via telecon from Houston, JSC – This is why these subjects are late in the afternoon.  

Note that with Daylight Savings time implemented on March 11th in the U.S.,

14:15 Geneva = 08:15 Houston.

Tuesday, 13 March 2007
in Council Chamber
09:00-09:40
867 Clean Room Layout & Space Allocation

V. Plyaskine


Who is where, with how much space, 

doing what, and when

09:40-10:00
Crane Operations, Training, and the use of Lifting
J. Burger

Devices In Accordance with CERN & NASA 
Safety Requirements
10:00-10:40
STA VC Removal & Flight VC/Magnet Installation 
R.Becker & K. Bollweg

Clearance with Radiators
10:40-10:30
Break

10:30-12:15
Cable & Plumbing Routing & Mounting Issues




Cabling on USS & VC




F.Cadoux
TTCS plumbing mounting & welding


A. Alvino
12:15-12:30
TRD Interface Status




K. Luebelsmeyer
12:30-12:45
Status of new LUSS Handling Bracket and 

F. Cadoux
Shipping Crate mods


12:45-14:15
Lunch

Tuesday, 13 March 2007 (cont)
in Prof. Ting’s Office, 32-4-B03

14:15-14:40
De-integration just prior to Flight VC/Magnet arrival
K. Bollweg

15:40-16:20
Integration Documentation




K. Bollweg, J. Heilig
“Final Build Book” requirements


& JS Quality Assurance*
16:20-16:30
Break

16:30-17:15
Review of Action Items & Establishment of List

K. Bollweg & R.Becker & 










C.Gargiulo
* Via telecon from Houston, JSC – This is why these subjects are late in the afternoon.  

Note that with Daylight Savings time implemented on March 11th,
15:40 Geneva = 09:40 Houston.
Several presentations have been rearranged in order to accommodate other meetings and airline flights.
