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QM2 to FM/FS production

• CSIST send to G. Ambrosi the documentation used
for QM2 production

• Documentation is forwarded to the responsible

person of each board for verification/update

• New version, marked as approved for FM/FS

production, has to be produced

• FM/FS production documentation is sent to CSIST,
with GO for production

• In case of components modification (ie resistor value)

the board responsible has to make sure that the new
components will arrive at CSIST in time for PCA
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Production flow @ CSIST

8 - 10 weeks
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Activities for the production @ CSIST
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2005 SubD Electronics

activities in Taiwan

• DC/DC converter FM/FS production

• T/TPD and U/UPD ESS, TVT and EMI test

• ECAL EIB QM production

• S electronic QM production

• TT electronic QM production

• T electronic FM/FS production

• U electronic FM/FS production
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2005 production @ CSIST

ECAL QM

TOF QM

DC/DC FM/FS

TRK FM/FS

TRD FM/FS

DC/DC FM/FS

TT QM


